
ATTACHMENT A 

REVISED SUSITNA PROJECT PROCESS PLAN AND SCHEDULE 

 If a due date falls on a weekend, holiday, or other day on which the Commission is 

not open for business, the due date is the following business day.   

Responsible 

Party 

Pre-Filing Milestone Date 

AEA File Initial Study Report June 3, 2014 

AEA Hold First Initial Study Report Meetings October 16, 2014 

AEA Hold Second Initial Study Report Meetings January 7, 2015 

AEA File Initial Study Report Meeting Summary 

(October 2014 and January 2015 Meetings, 

combined) 

January 22, 2015 

All 

Stakeholders 

File disagreements with Meeting Summary and 

recommendations for modified or new studies 

February 21, 2015 

All 

Stakeholders 

File responses to meeting summary disagreements 

and recommendations for modified or new studies   

March 23, 2015 

FERC Issue Director Determination on meeting 

summary disagreements and recommendations for 

modified or new studies 

April 22, 2015 

AEA Second Study Season 2015 

AEA File Updated Study Report February 1, 2016 

AEA Hold Updated Study Report Meeting February 16, 2016 

AEA File Updated Study Report Meeting Summary March 2, 2016 

All 

Stakeholders 

File disagreements with Meeting Summary and 

recommendations for modified or new studies 

April 1, 2016 
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Responsible 

Party 

Pre-Filing Milestone Date 

All 

Stakeholders 

File responses to meeting summary disagreements 

and recommendations for modified or new studies   

May 1, 2016 

FERC Issue Director Determination on meeting 

summary disagreements and recommendations for 

modified or new studies 

May 31, 2016 

AEA Third Study Season (if required) 2016 

AEA File Preliminary Licensing Proposal or Draft 

License Application 

July 5, 2016 

All 

Stakeholders 

File comments on Preliminary Licensing Proposal 

or Draft License Application 

October 3, 2016 

AEA File License Application December 1, 2016 

 


